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May 1, 2017      Via Email and Fed Ex 

 

Mr. Russell Fish       

Office of Remediation 3LC20 

U.S. Environmental Protection Agency 

1650 Arch Street 

Philadelphia, PA  19103-2029 

 

Subject: Quarterly Progress Report  

  Honeywell International Inc.  

Delaware Valley Works 

Claymont, DE 

Docket No. RCRA 03-2011-0252CA 

 

Dear Mr. Fish: 

 

On behalf of Honeywell International Inc. (Honeywell), Amec Foster Wheeler Environment & 

Infrastructure, Inc. (AMEC), is submitting this Quarterly Progress Report for the activities conducted by 

Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being submitted in 

accordance with the requirements outlined in Section VI (D)(3) of the Administrative Order on Consent, 

Docket No. RCRA 03-2011-0252CA.  This report covers the period from February 2, 2017 to May 1, 2017. 

 

A. Identification of Site 

 

Honeywell – Delaware Valley Works  

6100 Philadelphia Pike  

Claymont, Delaware 19703 

 

B. Status of Work and Progress to Date 

 

 We are awaiting USEPA’s approval of the Upper Sluiceway IRM Completion Report 

submitted to USEPA by GCC’s consultant Cummings/Riter Consultants, Inc. 

(Cummings/Riter) on November 22, 2013. 

 On April 18, 2016 the DVW RCRA Facility Investigation Report, Baseline Human Health 

Risk Assessment, and Baseline Ecological Risk Assessment were submitted to USEPA. We 

are awaiting USEPA’s comments on or approval of these documents.  

 On February 1, 2017 the twenty-second quarterly status report was submitted to USEPA. 

 On March 17, 2017 Honeywell and Chemtrade submitted the Supplemental Study Area 

Sediment Investigation Report to USEPA. 

 On March 29, Honeywell and Chemtrade submitted the Supplemental Pathway 

Investigation Results report assessing the fate of arsenic in groundwater.   
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C. Difficulties Encountered During Reporting Period 

 

 None during reporting period 

 

D. Actions Taken to Rectify Difficulties 

 

 None during reporting period 

 

E. Activities Planned for Next Quarter  

 

 USEPA approval of the Upper Sluiceway IRM Completion Report 

 USEPA approval of the DVW RFI Report, BHHRA and BERA. 

 USEPA approval of the Supplemental Pathway Investigation. 

 USEPA approval of the Delineation of Sediment Impacts adjacent to the MHIC.  

 Submittal of the 90% Design Interim Measure Work Plan – Lower Sluiceway, Shoreline 

and Sediment.  

 Finalize submit application to DNREC for Subaqueous Lands Permit. 

 Finalize and submit application for New Castle County Floodplain Permit Application. 

 Finalize and submit USACE Nationwide Permit 38 application. 

 

 

F. Explanation of Any Non-Compliance 

 

 None this period 

 

 

G. Discussion of Performance Evaluation of Remedial Measures 

 

 Not applicable.  

 

 

Attached to this letter is the certification by Honeywell as required by the Administrative Order on 

Consent, Docket No. RCRA 03-2011-0252CA.   Please contact Richard C. Karr at 610-877-6154 if you 

require additional information. 

 

Sincerely, 

Amec Foster Wheeler Environment & Infrastructure, Inc. 

 
 

Richard C. Karr 

Branch Manager/Sr. Associate Geologist 

 

cc: Russell Fish – USEPA 
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Steve Coladonato – Honeywell 

 Nelson Johnson – Arnold & Porter  

Rus Davis – Honeywell 

Keith Shuler – Honeywell 

Lawrence Matson– DNREC 

James Wentzel, P.E. – PADEP 

 

 

  




